

PENNSYLVANIA HEALTHYWOMAN PROGRAM (HWP) COLLABORATIVE RETREAT FOLLOW-UP

**STATEWIDE
COLLABORATIVE ACTION PLAN**

2008-2009

DESIRED OUTCOME	OUTCOME ACHIEVED <i>When the desired outcome will be achieved</i>	ACTION STEPS / TASKS <i>Key steps to achieve desired outcome</i>	TASK COMPLETED <i>Yes: Keys to Success & Next Steps No: Obstacles/Barriers & Next Steps</i>
Outcome 1: Develop 2008-09 HWP Statewide & Regional HWP Collaborative Action Plans	October 2008	Develop and finalize 2008-09 HWP Statewide and Regional Collaborative Action Plans	YES
	January 2009	Collect, Compile, Summarize, Distribute 2008-09 HWP Statewide and Regional Collaborative Actions Plans to Retreat participants and post to the PAC3 Website	YES
Outcome 2: Provide technical assistance & support to Regional HWP Collaborative Action Plans	Ongoing	Monitor and provide technical assistance & support to the implementation of Regional HWP Collaborative Action Plans	YES
Outcome 3: Identify additional partners to increase access to the Healthy Woman Program (HWP) and participation at HWP Collaborative Retreat Follow- ups	Ongoing	Investigate Avon	Ongoing
	Ongoing	Investigate PA Department of Aging / Healthy Outreach	Ongoing
	Ongoing	Investigate PA Medical Society (PMS)	Ongoing
	Ongoing	Investigate PA Academy of Family Physicals (PAFP)	Ongoing
	Ongoing	Investigate Health Plans	Ongoing
Ongoing	Investigate PA Parole Association	Ongoing	

PENNSYLVANIA HEALTHYWOMAN PROGRAM (HWP) COLLABORATIVE RETREAT FOLLOW-UP

**STATEWIDE
COLLABORATIVE ACTION PLAN**

2008-2009

DESIRED OUTCOME	OUTCOME ACHIEVED <i>When the desired outcome will be achieved</i>	ACTION STEPS / TASKS <i>Key steps to achieve desired outcome</i>	TASK COMPLETED <i>Yes: Keys to Success & Next Steps No: Obstacles/Barriers & Next Steps</i>
Outcome 4: Update 2008-09 HWP Statewide & Regional Collaborative Action Plans: Mid-Year Progress	March 20, 2009	Collect 2008-09 HWP Mid-Year Statewide and Regional Collaborative Action Plans	YES
	April 2009	Compile, Summarize, Distribute 2008-09 HWP Mid-Year Statewide and Regional Collaborative Actions Plans to Retreat Participants and post to the PAC3 Website	YES
Outcome 5: Implement a 2008-09 Mid- Year HWP Collaborative Retreat Follow-up event	May 2009	Plan and Implement a 2008-09 Mid-Year statewide HWP Collaborative Retreat Follow-up webinar / conference call, date & time TBD	No: There will be no Mid-Year Statewide HWP Collaborative Retreat Follow-up Webinar/Conference call at this point due too no significant action planning updates to share at this point. The Mid-Year HWP Collaborative Action Plans will be distributed to all Retreat Participants & posted to the PAC3 Website. Regional Groups will be encouraged to continue to moving forward in completing Planning Outcomes & Action Steps, communicate with Regional Site Facilitator & Participants on an ongoing basis, and update regional action planning documents. The 2008-09 Final HWP Collaborative Action Plans will be due by Friday, August 14, 2009. A 2009-2010 HWP Collaborative Retreat Follow-up will be implemented during the new fiscal year (Sept / Oct 2009) for statewide partner's organizations updates and to begin developing 2009-2010 Collaborative Action Plans.
Outcome 6: Implement a joint HWP Statewide Conference & HWP Collaborative Retreat Follow-up event	Fall 2009	Plan and implement a statewide HWP Conference, to include a statewide HWP Collaborative Retreat Follow-up meeting to review 2008-09 Year- End Progress	Nothing to date.
	Fall 2009	Develop 2009-10 HWP Statewide & Regional Collaborative Action Plans	Nothing to date. This will occur in the new fiscal year (Sept/Oct 2009).